
TOWN OF GRANBY 
ATHLETIC FIELDS AND SPECIAL PROJECTS BUILDING COMMITTEE 

MEETING MINUTES 
SEPTEMBER 18, 2012 

 
PRESENT: Ronald Durej, Jim Lofink, Ben Perron, Jim Sansone, and David White  
 
OTHERS PRESENT:  B. Scott Kuhnly, BOS Liaison; Pat Law, DO, Principal of GMHS; Kim 
Chamberlain, GMHS Athletic Director; and John Stewart, CR3  
 
Chairman Durej confirmed a quorum and the meeting was called to order at 7:00 p.m.   
 
Public Comment 
 

No public was in attendance.  
 
Approval of Minutes  
 

The Committee reviewed the minutes.  Chairman Durej noted an amendment to the third dot 
point on page one, delete the name Eric Fisher and his title and replace with Eric Hughes, 
FieldTurf. 
 
ON A MOTION by B. Perron, seconded by J. Lofink, the Committee voted (3-0-2) to approve 
the minutes of September 11, 2012 meeting as amended.  Messrs. Perron and Sansone 
abstained.   
 
Discuss RFQ and co-op buying option 
 

Chairman Durej highlighted the discussion from the previous meeting regarding due diligence 
about competitive costs for the turf and track.  He asked J. Lofink to report his findings.  Mr. 
Lofink checked the CREC listings and noticed two other companies were similar for comparison 
purposes, however he could only find references for the company SmartBuy.  John Stewart 
concurred and added that he spoke with Kristoff Eldridge of Cape and Island Tennis and Track 
and he indicated that there were two other types of track.  One track is the MONDOTRACK, 
which is rated on the high end of the spectrum and is usually used for competition track.  Mr. 
Stewart knows of two that have been installed, and where one is being removed because the 
track was meant to be used for practices and not competition.  The second is a stack meyer 
track, which is usually found in the Mid-west states and not New England states and it does not 
offer color choices – black only.   
 
The Committee agreed that due diligence was met and the Committee should move forward 
with the FieldTurf and Cape and Island Tennis and Track for the co-op buying option. 
 
The Committee acknowledged receipt of the draft RFQ and discussed how changes would be 
made to the document to move it along.  It was decided John Stewart would make his review 
pass and send it to Chairman Durej who will also review and share with the Committee.  It is 
intended that this RFQ will be ready for the Town of Granby to review by October 1

st
.  Some 

highlights of changes on the RFQ are:   

• One week for any inquiries to be received. 

• Due date on RFQ would be one week later (total two weeks advertisement) 

• Sometime in November qualified prime contractors should be identified. 
 
Status update on the design phase 
 
A copy of the site work section for the RFP was given to Chairman Durej and the town.   
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John Stewart led a discussion on changes made on the track.  He indicated that there was a 
shift of the straightway to the left because of the need to have the 110 meter hurdle end on the 
straightway.  They discussed the aesthetics and logic of the entryway to the field facilities, ADA 
compliance items, and electric box located near the future concession building.  John Stewart 
commented the field facility has used every inch of acreage to the maximum.   
 

A discussion was held about whether there would be add alternates to the RFP and John 
Stewart indicated the project would be handled as a whole.      
 

Discuss open issues and identify action items 
 

o Dr. Law will make inquires for the PA system, including a sound system, wiring, and any 
computers that might be required in the press box and report back to this Committee.   

o A new scoreboard, for football, will need to be purchase.  Chairman Durej is researching 
the cost of a scoreboard, new and used, with Kevin Blake.  The scoreboards located at 
the high school will be removed and relocated elsewhere.    

o Equipment storage was again discussed.  Storage could be made under the grand 
stand for things like poles, discus, and hurdles.   Mr. White looked at the existing 
storage units at the high school.  He indicated he saw empty pockets in the units and 
recognized how hard it is to maneuver inside the storage unit.  John Stewart mentioned 
that the Simsbury football stadium has a slanted roof under the grand stands, which 
gives more storage possibilities.  Consideration should be given to this idea.  There was 
also a discussion about the possibility of using small storage units under the grand 
stands for a safe and secure place for things like mats, etc.   

o Fencing is located all around the entire field facility with gates. 
o John Stewart was asked to obtain a price for a concession building that is a split 

concrete building.   
o A discussion was held about involving students with the logo on the football field.   
o Chairman Durej wished to relay that the soccer coach, Dave Emery, saw committee 

members walking the fields and he and his players stopped playing to say hello and 
thanked the committee for the job they were doing in getting constructed artificial turfs 
and track at the school.   

o The committee will update the Board of Selectmen at their October 15
th
 meeting and the 

Board of Education at their October 17
th
 meeting.   

 
ADJOURNMENT 
 

ON A MOTION by B. Perron, seconded by D. White, the Committee voted unanimously (5-0-0) 
to adjourn the meeting at 8:40 p.m.   
 
The next meeting date is October 2, 2012 at 7 p.m. in the Police Department Community 
Room.  
 
Respectfully submitted, 
 
 
 
Patricia Chieski 
Acting Recording Secretary 


